

Project Title	Work Start Date	Target Completion Date
Cherry Street Park – Phase 2, Tai Kok Tsui	12/2003	2/2007
Indoor Recreation Centre in Area 17, Tin Shui Wai	12/2003	3/2007
Improvement Works to Lei Yue Mun Park and Holiday Village	9/2004	4/2007
Hin Tin Swimming Pool – Phase 2, Sha Tin	3/2005	4/2007
Local Open Space in Area 25, 25A and 25B, Tin Shui Wai	11/2005	8/2007
District Open Space in Area 2, Tung Chung	3/2006	2/2008
District Open Space in Area 39, Fanling/Sheung Shui	3/2006	2/2008
District Open Space in Area 35 – Phase 2, Tsuen Wan	3/2006	3/2008
Tseung Kwan O Sports Ground	4/2006	4/2009
Sham Shui Po Park – Stage 2	12/2006	8/2008
District Open Space in Area 40A, Tseung Kwan O	12/2006	10/2008
Indoor Recreation Centre, Community Hall cum Library in Area 17, Tung Chung, Lantau	12/2006	10/2009
District Open Space in Area 107, Tin Shui Wai	12/2006	12/2008